CFI - Old Subway Building Renovation
8 Maijor Capital Project

ACTIVE PROJECT

This project will renovate the old Subway building to
accommodate the expansion of the institution’s
Innovation initiative.

Summary:

Renovates 2,548 sq. ft. of the former
Subway space

Project Start Date: July 19

Anticipated Construction Start Date: TBD

Anticipated Project Completion Date: TBD

Project Status: Funding Status:
wom
Prc:ject‘Par‘tia.lll\,nr
**Construction on hold Funded
unless donor/ funding can
be identified
O Total Project Cost: $475,000

U Total Approved: $75,000
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Former Subway (CFI)

Estimate

$475,000 $0

Construction Costs

Budget

Project Cost Sheet

#DIV/0!

#DIV/0!

Actual spent to date

$0

Items
General Contractor T.I. $
HVAC TBD
Roof TBD
Fire Sprinklers N/A
Architecural Fee $
Insurance TBD
Demo TBD
Total $

Estimate Actual Spent Notes

400,000.00

Budget

75,000.00

475,000.00 $

Owner Direct Costs
Items

Door hardware and keying

Estimate Actual Spent Notes

TBD

Budget

Included in card key access

Card Key Access TBD
Miscellaneous Directs TBD
Physical Plant Support TBD
Electric high voltage connection N/A
Telephone connection TBD
Alarms TBD
Security alarm N/A
Total $
Other Costs
Items
ARE Fees TBD
Structural Engineer TBD
Civil Engineer TBD
Project Manangment TBD
A&E Reimbursables TBD
Hazardous Materials testing/monitoring TBD
Testing and special inspections N/A
Geotechnical N/A
Commissioning N/A
Plan Check/Permits/Fees TBD
Miscellaneous Indirects TBD
Moving Allowance N/A
Printing and reproductions Bid/Constructio TBD

Total

Estimate Budget Actual Spent Notes

FF&E
Items

Custodial TBD
Furniture TBD
Appliances/hoods/lab equipment TBD
Data equipment/racks/install TBD
interior signage TBD
exterior signage TBD
Audio visual TBD
Total $

Estimate Budget Actual Spent Notes

Notes:

WAG - Wild guess

ROM - Rough order of magnitude
CE - Contractor estimate

BID - Quote
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