

1

Nursing Science Center Relocation Campus Master Plan Project




Western University
OF HEALTH SCIENCES

COMPLETED PROJECT


This project will relocate the Nursing Science Center (NSC) currently located in the leased building on 350 S Garey Avenue to the old Business Center (BC) on 479 E Second St.

Summary:

- Renovates a total of 9,521 sq. ft. on two floors
 - 1st FL 7,087 sq. ft.
 - 2nd FL 2,434 sq. ft.
- Relocates a total of 38 staff and faculty in CGN
- Improves students' accessibility to faculty
- Project Start Date: 2/19
- Completion Date: November



BUSINESS CENTER FIRST FLOOR



BUSINESS CENTER SECOND FLOOR

Project Status:



Completed

Funding Status:



Project Fully
Funded

As of 10/24/19**

Total Project Cost: \$343,433.87

Total Approved: \$343,433.87

**Costs combined with NSC Conference Room

1b

Nursing Science Center Conference Room

Campus Master Plan Project

COMPLETED PROJECT




Western University
OF HEALTH SCIENCES

This project will establish a new flexible conference room to replace the current conference space in the Nursing Science Center Building as CGN relocates to the newly renovated Business Center Building.

Summary:

- Establishes a new flexible conference room of 642 sq. ft.
- AV/IT includes video conferencing (video & audio), 2 LCD displays and 1 PC (AV control)
- Provides a new conference room with seating capacity for about 28 that will be included on Resource Scheduler
- Project Start Date: 2/19
- Completion Date: Early October



HEALTH SCIENCES CENTER FIRST FLOOR

Project Status:

Funding Status:



Completed



Project Fully
Funded

